


2800 Facade Project 2.5 Update

2800 NORTH LAKE SHORE DRIVE FACADE REPAIR PROJECT UPDATE



WORK SCHEDULED FOR WEEK OF 6/1—6/5

DROP S2:

- MOBILIZATION OF EQUIPMENT
- INSPECTION OF FAÇADE
- CONCRETE DEMOLITION/REMOVAL— LOUDEST WORK
- CAVITY PREPARATION/FORMWORK INSTALLATION
- **PLACEMENT OF CONCRETE REPAIR MATERIAL**
- **REMOVAL OF FORMS**
- **CONCRETE CRACK REPAIRS**
- **SEALANT REPLACEMENT / INSTALLATION**
- PREPARATION OF SURFACES TO RECEIVE NEW COATINGS
- APPLICATION OF CONCRETE COATING
- FINAL INSPECTION / PUNCHLIST WORK / SHIFT STAGE TO NEXT DROP

DROP S3:

- MOBILIZATION OF EQUIPMENT
- INSPECTION OF FAÇADE
- CONCRETE DEMOLITION/REMOVAL— LOUDEST WORK
- CAVITY PREPARATION/FORMWORK INSTALLATION
- **PLACEMENT OF CONCRETE REPAIR MATERIAL**
- **REMOVAL OF FORMS**
- **CONCRETE CRACK REPAIRS**
- **SEALANT REPLACEMENT/INSTALLATION**
- PREPARATION OF SURFACES TO RECEIVE NEW COATINGS
- APPLICATION OF CONCRETE COATING
- FINAL INSPECTION/PUNCHLIST WORK/SHIFT STAGE TO NEXT DROP

Any work in BOLD is scheduled for this week.

The final frontier!

Above is the plan for this week's work on the **2800 Facade Project 2.5**. It shows which tiers (14 & 16) are active for the week of **6/1—6/5** and what work is being done on each. As always, this schedule could change based on weather/wind or the whim of the construction Gods.

We're hoping to wrap up the entire 2026 portion of this work by June. Fingers crossed! But, of course, with Mother Nature's attitude and gremlins, anything could happen between now and then. Stay tuned...of course.

Work is daily, Monday to Friday, 8:00am - 4:00pm.

As always, if you have any questions, please give us a shout...

Thanks